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RISK MANAGEMENT INFORMATION SYSTEM
IMPLEMENTATION PROJECT STATUS REPORT — FEBRUARY 2003

Per your Board’s instructions, we are providing a monthly status report on the progress
of the Countywide Risk Management Information System (RMIS) Implementation
Project.

Background

On March 6, 2001, your Board approved the development and implementation of a new,
state of the art RMIS. Your Board further instructed the Chief Administrative Officer,
County Counsel, and all affected department heads to develop an implementation plan
for departmental use of the RMIS and instructed each department/district head be
accountable for the use of the RMIS as part of the annual Management Appraisal and
Performance Plan (MAPP).

In response to your Board’s direction, departments have made, and continue to make, a
substantial effort to participate in the implementation of the RMIS in order to incorporate
use of the system within their operations. We responded to the higher level of
participation by greatly expanding the number of design and implementation meetings
with the vendor and consultants to ensure that both countywide and individual
departmental needs are appropriately addressed. Your Board’s July 16, 2002 approval
of a contract amendment to include a project time extension, an enterprise license
purchase option, and additional data conversion services enabled the CAO to
accommodate the various department needs.
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Accomplishments

We have completed RMIS training with the Chief Administration Office, the
County’s Third Party Administrators, County Counsel, Executive Office, and
Sheriff, which was held January 27 through February 7™, 2003 at the Hall of
Administration

We have provided an Overview Presentation to the Chief Information Office. Our
office has endorsed the RMIS as the enterprise solution for the County’s incident
capturing, claims administration, and lawsuit management system.

We have provided an Overview Presentation to the Executive Team of County
Counselin preparation for County Counsel’s use of the Risk Management
Information System when the system “goes live” March 4, 2003.

RTI has loaded the RMIS application onto the County’s servers at ISD’s web
server farm in Downey. We have begun to parallel test the system at both Third
Party Administrators’ remote locations, and at the Hall of Administration (County
Counsel, Executive Office, Chief Administrative Office)

Current Status

The project team has been working with County Counsel, Third Party
Administrator staff and key County departments to identify and develop key
reports that will be used by departments for claims management, litigation
management, and risk management.

The project team continues to meet with County Counsel and Third Party
Administrator staff to resolve data conversion issues necessary for RMIS
implementation. The project team also continues to meet with Risk
Technologies, Inc. (RTI), and work on the conversion issues has been defined for
the seven databases to be converted into the RMIS.

After the RMIS training, the department users have begun to document ways to
streamline their information workflows and increase efficiency and effectiveness
in communicating with other departments.

The use of a web-browser based system has simplified the roll-out of the
application to the five locations (Chief Administrative Office, Sheriff, County
Counsel, Carl Warren and Company, and Octagon Risk Services). The users
have adapted to the technology, which gives the RMIS an internet looks and feel
for easy navigation.
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Completed Project Milestones Start Date Finish Date
JAD Session 1: Initial templates Definition March 6, 2001 May 9, 2001
JAD Session 2: Design Concepts Complete May 10, 2001 July 23, 2001
JAD Session 3: Document Dept. Needs July 24, 2001 August 22, 2001

JAD Session 4: Dept Needs Continued

August 23, 2001

October 5, 2001

JAD Session 5: Finalize System Design

January 21, 2002

February 8, 2002

JAD Session 6: Final Design Review

March 11, 2002

March 14, 2002

Hardware / Software / VPN Configuration

May 1, 2002

July 31, 2002

Claims and Lawsuits Design Review Process

June 2, 2002

November 30, 2002

Departmental / TPA Users Training

January 27, 2003

February 7, 2003

Upcoming Project Milestones Scheduled Scheduled
Start Date Finish Date

Parallel System Testing Process Original: October 15, 2002 | December 31, 2002
Revised: February 10, 2003 February 28, 2003

RMIS System Go Live

March 4, 2003

March 4, 2003

RMIS Warranty Period

March 4, 2003

June 4, 2003

If you have any questions, please call Delta Uyenoyama, Chief of Risk Management

Operations at (213) 351-5362
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